
HPCC PHASE III CONSTRUCTION / PROGRESS SCHEDULE

PROJECT:  Mariposa LPOE Phase III Nogales, AZ P = Place Concrete = As Scheduled WEEK OF: 12/2/2013

JOB NO.  5910055 W = Weather Delay X  = No Progress

OPERATION SUBS JHA MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT

11/25 11/26 11/27 11/28 11/29 11/30 12/2 12/3 12/4 12/5 12/6 12/7 12/9 12/10 12/11 12/12 12/13 12/14 12/16 12/17 12/18 12/19 12/20 12/21

QC Meetings

MEP Coordination Meeting MEP Y

BLDG A - DOG KENNEL RUN A-DKR

Change to Medeco Locks Heery Y

Furniture Installation Heery Y

CBP

BLDG A - MAIN RESTROOM A-MRR

Punchlist Final Backcheck Heery Y

Change to Medeco Locks Heery Y

Furniture Installation Heery Y

CBP

BLDG A - VIOLATOR PROCESSING A-VP

Punchlist Final Backcheck Heery Y

Change to Medeco Locks Heery Y

Furniture Installation Heery Y

CBP

BLDG A- POV CANOPY A-POV

Punchlist Backcheck Heery Y

Furniture Installation Heery Y

CBP

BLDG A - MAIN BUILDING (NORTH of GL15) A-MB

Change to Medeco Locks Heery Y

Furniture Installation Heery Y

CBP

BLDG A - MAIN BUILDING (GLASS HOUSE) A-MB

Install Exterior Glass Doorframe w/ Pivot Hardware Border Y

Install Remaining Security Devices at Canopy Stair Gates MAC Y

Install Exterior Turnstiles Stanley Y

Punchlist Backcheck HP Y

Furniture Installation Heery Y

CBP

BLDG K - OUTBOUND EXPANSION CANOPY K

Install Truck VMS Sign MAC Y Night Work

Punchlist Backcheck HP Y

Heery

BLDG B GL 53 - 56 (Exec Suite) - POD 9 B

Complete Punchlist and Backcheck Y

BLDG B GL 48.5 - 52 (CBP Entry) - POD 8

Complete Punchlist and Backcheck Y

BLDG B GL 47 - 48.5 (CBP Entry) - POD 7

Complete Punchlist and Backcheck Y
All

COMMENTS

All

B

B

All
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COMMENTS

BLDG B GL 36 - 46 (CBP Ag & Vio Proc) - POD 6

Install Breezeway Fire Spinkler Heads Y

Complete Punchlist and Backcheck Y

BLDG B GL 28.5 - 35 (Bldg Core Central) - POD 5

Complete Punchlist and Backcheck Y

BLDG B GL  26 - 28.5 (Bldg Core Central) - POD 4

Complete Punchlist and Backcheck Y

BLDG B GL 20 - 25 (USDA - APHIS PPQ) - POD 3

Complete Punchlist and Backcheck Y

BLDG B GL 15 - 19 (USDA- VS & FDA) - POD 2

Complete Punchlist and Backcheck Y

BLDG B GL 11 - 14 (Bldg Core North) - POD 1

Complete Punchlist and Backcheck Y

BLDG B LOADING DOCK SOUTH GL 50-28

Complete Punchlist and Backcheck Y

BLDG B LOADING DOCK NORTH GL 28-11

Complete Punchlist and Backcheck Y

BLDG B Drivers Waiting

Complete Punchlist and Backcheck Y

BLDG B DOCK BOOTHS

Complete Punchlist and Backcheck Y

BLDG E - COMMERCIAL NII BUILDING

Carpet Install Y Delivery Wk of 12/16

Pending Material

Install Rubber Base Y

Complete Punchlist and Backcheck Y

SITEWORK SW

Commercial Zone

Punchlist Backcheck

Bldg A & B Plaza

Landscape area North of Pump House LSRU Y Night Work

POV Zone

Punchlist Backcheck Heery

Kazal

B
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B

B
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E
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HPCC PHASE III CONSTRUCTION / PROGRESS SCHEDULE

PROJECT:  Mariposa LPOE Phase III Nogales, AZ P = Place Concrete = As Scheduled WEEK OF: 12/2/2013

JOB NO.  5910055 W = Weather Delay X  = No Progress

OPERATION SUBS JHA MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT

11/25 11/26 11/27 11/28 11/29 11/30 12/2 12/3 12/4 12/5 12/6 12/7 12/9 12/10 12/11 12/12 12/13 12/14 12/16 12/17 12/18 12/19 12/20 12/21
COMMENTS

Employee Parking

Install North Security Fence SFAZ Y

Install Stabilized Walk Path LSRU Y

Pedestrian Inbound

Install Irrigation South and West of N Wall and at Bldg A LSRU Y Night Work

West Pedestrian Walkway

Install Landscaping at Glass House LSRU Y

Install Landscaping South and West of N Wall and at Bldg A LSRU Y Night Work

West Pedestrian Walkway

Phase 4

Disconnect Temp Trailer Plumbing WJM Y

Disconnect Temp Trailer Electric Gaylor Y

Disconnect Temp Trailer Security MAC Y

Climatec

Remove Wood Decks and Stairs at Temp Trailers HPCC Y

Remove Office Furniture at Temp Trailers HPCC Y

Temp Trailers for Removal - Comm. Driver Waiting, FDA, NII DW Satelite Y

Temp Trailers for Removal - Headhouse, Bus Processing Satelite Y

Temp Trailers for Removal - POV 3,4,5 CBP Agriculture and Satelite Y

Staff Support

Disconnect Utilities/Salvage Needed Materials at Temp Dock ALL Y

MEP

Disconnect Phase 1 Outbound Truck Booth Gaylor Y

MAC/Clim

Demolish Temp Dock Grnd Lvl Y

Demolish Phase I Pavement in Front of Temp Dock Grnd Lvl Y

Demolish Original Outbound Road Grnd Lvl Y

Grade to Pavement Subgrade New Outbound Road GRG Y

Install Outbound Road Curbing and Concrete Pavement GRG Y

Demolish Pavement for POV Wall Extension and Temporary Grnd Lvl Y

Headhouse Parking Lot Pavement

Demolish Phase 2 Xray Shield Wall and Pavement Areas Grnd Lvl Y

Disconnect/Demobilize Temporary Fire Pump and Piping at Kazal Y

Bldg G Gaylor

Grade to Subgrade Bldg B Bldg and Dock Pad GRG Y

Install Deep Underground Utilities at Bldg B Pad Gaylor Y

MidState


